Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email				
Kevin Manzi	Group Leader	k.manzi@alustudent.com				
Umutesi Rhoda	Member	r.umutesi1@alustudent.com				
Jesse Nkubito	Member	j.nkubito@alustudent.com				
Nawaf Ahmed	Member	n.ahmed@alustudent.com				

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Repository setup, Bootstrap integration, main HTML structure, navbar and hero section	Kevin Manzi	09th October 2026	Completed	Yes	Created the group fork, configured Bootstrap, set up index.html, and developed the navbar and yellow hero section. Coordinated integration and deployment.
	About and Speakers sections	Jesse Nkubito	10th October 2026	Completed	Yes	Developed the three-column conference information section and responsive speaker cards with images, names and descriptions.
	Conference Schedule and Registration	Nawaf Ahmed	11th October 2026	Completed	Yes	Developed the conference schedule with presenters and time badges, plus the Bootstrap registration modal and form.
	Footer, Newsletter and Responsive Testing	Umutesi Rhoda	11th October 2026	Completed	Yes	Developed the footer and newsletter form, and tested mobile, tablet and desktop layouts

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps

10th October 2026	Introductory meeting	Nawaf Ahmed	Jesse, Rhoda, Nawaf, Kevin	We introduced ourselves to each other, created the tasks, and talked about who would do what.	Began working on the tasks	